
PROJECT: 18-1558 DEV, SPRUCE RAILROAD TRAIL - FINAL PHASE
Sponsor: Clallam Co Public Works Dept Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 06/26/2020

Progress Report

Report Period

From 12/01/2019 To 06/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Western Federal Lands  received 10 bids for project construction and awarded a contract to Bruch & 
Bruch Construction, Inc. out of Port Angeles, Wa.

Construction began in March 9, 2020 and has been continuous from the start date.  Key 
accomplishments included:  (1) tree felling and removal along the trail corridor; (2) clearing and grubbing along corridor and 

subgrade preparation; (3) culvert installation; (4) completion or substantial progress on the construction of five Mechanically Stabilized Earth 

(MSE) walls; (6) rip rap trail and wall protection stabilization; (7) significant rock scaling and removal of loose rock on rock faces; and (8) 

substantial work related to drilling and installation of rock bolts and dowels on rock faces completed.   

See Attachment titled:  ProgressReport-Photos (3-9 to 6-19) for Western Federal Lands weekly project progress reports for period March 9 

thru June 19.  Also see additional attached photos of project work taken on June 5, 2020

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

The project is expected to be completed during the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
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Milestones

Special Conditions

1. Cultural Resources, Federal Nexus

This project appears to be subject to the National Historic Preservation Act, Section 106, and therefore appears to be exempt from Governor???s Executive Order 05-05
Archaeological and Cultural Resources (EO 05-05) as described in the terms of this project agreement. In order for this project to be exempt from EO 05-05, the Section 106
Area of Potential Effect (APE) must include all ground-disturbing activities subject to this project agreement, including any staging area. The sponsor is encouraged to work
with the federal permitting agency to align the Section 106 APE with the scope of work subject to this project agreement. If the APE does not include all ground-disturbing
activities subject to this project agreement, promptly notify the RCO grant manager, as this will require RCO to initiate cultural resources consultation following EO 05-05 for
those activities not included in the federal APE. The Sponsor must submit to RCO evidence of review by the lead federal agency and a Notice to Proceed from RCO will be
required before these ground-disturbing activities can begin. Construction started without a Notice to Proceed will be considered a breach of contract. All cultural resources
work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Annual Project Billing Due
Note: The County is required to pay WFL up front for the 
entire project cost. Project billing will reflect this by holding 
the entire cost as retainage & releasing a proportional 
amount as work is completed & construction 
documentation is submitted.

07/31/2020

RCO Interim Inspection 08/31/2020

90% Construction Complete
terms of the contract with Bruch & Bruch will provide for 
completion of the work by October 2, 2020

10/02/2020

Progress Report Due 12/31/2020

Progress Report Due 05/01/2021

Annual Project Billing Due
See Billing Note for 7/31/20 milestone

07/31/2021

Construction Complete 09/30/2021

Funding Acknowl Sign Posted 10/15/2021

RCO Final Inspection 10/31/2021

Final Billing Due
See Billing Note for 7/31/20 milestone

10/31/2021

Final Report Due 11/15/2021

Agreement End Date 12/31/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Cultural Assessment [Section 106] DAHP 05/31/2018

Dredge/Fill Permit [Section 10/404 or 404] Army Corps of Eng. 04/23/2018
Note: Application Submitted

Endangered Species Act Compliance [ESA] US Fish & Wildlife 01/08/2018

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

WFL is the lead federal agency for permits and ESA consultation on this project.  
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

# 435696 # 435697 # 435698 # 435699 # 435700

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

06/25/2020 Photo Wall contruction Area (6-5-20).jpg SteveG Wall contruction Area (6-5-20).jpg,
435700
Progress Report, 06/26/2020, Accepted

06/25/2020 Photo Trail Corridor & Constructed Wall(6-5-20).jpg SteveG Trail Corridor & Constructed Wall(6-5-
20).jpg, 435699
Progress Report, 06/26/2020, Accepted

06/25/2020 Photo Scaled Rock & Bolting (6-5-20).jpg SteveG Scaled Rock & Bolting (6-5-20).jpg,
435698
Progress Report, 06/26/2020, Accepted

06/25/2020 Photo Rock Face Area Work(6-5-20).jpg SteveG Rock Face Area Work(6-5-20).jpg,
435697
Progress Report, 06/26/2020, Accepted

06/25/2020 Photo Cleared Trail Corridor (6-5-20).jpg SteveG Cleared Trail Corridor (6-5-20).jpg,
435696
Progress Report, 06/26/2020, Accepted

06/25/2020 Progress report Progress Report-Photos(3-9 to 6-19).pdf SteveG Progress Report-Photos(3-9 to 6-
19).pdf, 435693
Progress Report, 06/26/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 06/26/2020 Beth Auerbach Thanks Steve! Great information and photos!

Submitted 06/25/2020 Steve Gray

Draft 06/25/2020 Steve Gray
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435700&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435699&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435698&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435697&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435696&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435693&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0

